

Project Alpha Status Report

INTERNAL USE ONLY: PROJECT ALPHA SUMMARY

Project Code: ALPHA-2026

Lead Manager: Sarah Jenkins (s.jenkins@company.com)

Reporting Date: February 8, 2026

Current Status: CRITICAL DELAY

Executive Summary:

Project Alpha is currently facing a major blocker regarding the API integration with the legacy database. While the front-end development is 90% complete, the back-end sync is failing.

Key Data Points:

Deadline: Originally February 15th, now projected for March 10th.

Budget: \$50,000 allocated; \$48,000 spent. We are nearing a budget overrun.

Risk Level: High. Stakeholders have not been notified of the 3-week delay yet.

Next Steps:

Sarah Jenkins needs to approve the emergency cloud scaling plan by tomorrow.