

STRICTLY CONFIDENTIAL: PROJECT ZION STATUS REPORT

Project Name: Zion Connectivity (Pune Metro Line 3 Integration)

Lead Manager: Anjali Deshmukh (a.deshmukh@zion-tech.in)

Location: Hinjewadi Phase 3, Pune.

Current Status: AT RISK

Executive Summary:

The integration of the smart-ticketing API with the Pune Metro backend is facing a 48-hour downtime. The on-site team in Hinjewadi reports hardware latency.

Financials:

Project Value: ■4,50,00,000

Current Spend: ■3,80,00,000

Deadlines:

Original milestone: Feb 12th

Revised: Feb 20th

Action Required:

Needs immediate email update to Anjali Deshmukh regarding the ■20,00,000 emergency server budget approval.